TCR Program — Application Approval Project #97.2 — September 2005

Fresno Operational improvements on Shaw Avenue, Chestnut Avenue, Willow Avenue, and
Barstow Avenue near California State University at Fresno in Fresno County.

($ X 1,000)

Estimated Project Cost: $6,300 TCRP Funds Approved to Date: $6,300

TCRP Funds — Sub-Project #97.2:  $6,300 Phase(s) Approved.: All

TCRP Funds for Project #97: $10,000

Lead Agency: California State University, Implementing Agency: California State University,
Fresno Fresno

TCRP Allocations Approved to Date: $5,188 for Phase(s): 1,2,4

Advanced Approved:  $0 for Phase(s): N/A

LONP Approved to Date: ~ $714 for Phase(s): 2,3

Project Summary: The overall project is legislatively divided
into two parts: (1) Operational improvements to various streets
and roads near the CSU Fresno campus and, (2) funds for
plans, drawings, and project management costs associated with
the CSU Fresno Events Center (Save Mart Center). The project 3k s
has been segmented into three sub-projects for implementation. I . |Fresno Events \

- Center -

Sub-Project #97 — Traffic study to assess traffic congestion relief ; ' il /
and funds for plans, drawings, and project management costs - e O\ —Y
associated with the Events Center. S CSUF 1
Sub-Project #97.1 — Operational improvements in the City of R ;
Clovis.
Sub-Project #97.2 — Operational improvements in the City of
Fresno.

o
N,

the vicinity of California State University, Fresno, in anticipation = /
of the construction of the Save Mart Center. Improvements are § e
needed on Shaw, Chestnut, Willow, Woodrow, Bullard and -—unte-tﬁ&:;_egz
Barstow Avenues and include intersection signalization,
construction of turning pockets, roadway widening, and/or traffic surveillance equipment.

This sub-project will improve traffic circulation and operations in . e / e

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Environmental Studies & Document 1/02 10/04 $95
2 Plans, Specifications & Estimates 8/01 10/05 $553
3 Right of Way Acquisition 8/05 4/06 $584
4 Construction 12/05 10/06 $5,068
Total: $6,300
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $95 $553 $584 $5,068 $6,300
Proposed
Totals: Committed $95 $553 $584 $5,068 $6,300
Proposed
Totals: $95 $553 $584 $5,068 $6,300

AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
[University  |Private |  Total | $130 $584 $714




TCR Program — Application Approval Project #97.2 — September 2005
Page 2 of 2

Prior TCRP Action:

Original application was approved on June 6, 2001 for $6,050,000 (TA-01-09) for Phases 2, 3, and 4. A
delegated allocation of $468,000 was made to Phase 2.

A minor amendment was approved January 16, 2002 based on the October 2001 Progress Report. The
amendment shifted $15,000 of TCRP funds from Phase 2 to Phase 1 and updated the project schedule.
An amendment was approved July 18, 2002 (TAA-02-07) for all phases. This amendment transferred
$50,000 from Phase 4 to Phase 1. In addition updated the project schedule. A delegated allocation of
$50,000 was made to Phase 2.

An amendment was approved June 26, 2003 (TAA-03-02). This amendment transferred $30,000 of
allocated TCRP funds from Phase 2 to Phase 1 and transferred $300,000 of unallocated TCRP funds
from Phase 4 to Phase 3. In addition, the amendment updated the project schedule. An allocation
amendment (TFP-03-01) was approved to redistribute $30,000 of TCRP funds from Phase 2 to Phase 1.
An amendment was deferred on December 11, 2003. The amendment requested to receive $250,000 of
TCRP funds from Sub-Project #97.1 and update the project schedule. The amendment was deferred due
to proposed reductions in program funding for the TCRP.

An amendment was deferred on January 22, 2004. The amendment requested to receive $250,000 of
TCRP funds from Sub-Project #97.1 and update the project schedule. The amendment was deferred due
to proposed reductions in program funding for the TCRP.

An amendment was approved August 18, 2005 (TAA-05-18) to revise the project scope, receive
$250,000 of TCRP funds from Sub-Project #97.1, designate California State University, Fresno as
Implementing Agency, and update the project schedule and funding plan. An AB 1335 Letter of No
Prejudice of $714,000 was deferred due to pending legislation.

An allocation of $4,670,000 was made to Phase 4 (TFP-05-12) on September 29, 2005. An AB 1335
Letter of No Prejudice was approved for $714,000 of University funds for Phases 2 and 3 (TL-05-03).

Status of Conditions: The following condition set forth under Resolution TAA-03-02 has been met:

The allocation of capital funds for Chestnut Avenue between Shaw and Bullard Avenue is contingent
upon CTC review of the final environmental document and approval of the project for future consideration
of funding. The Commission reviewed the final Environmental Impact Report and approved the project
for future consideration of funding on October 11, 2004 under Resolution E-04-30

Discussion/lssues: Project is fully funded. Regional Transportation documentation is on file.

Approval of the operational improvement project for consideration of funding of the final environmental document,
Mitigated Negative Declaration, by the CTC occurred January 23, 2003 under Resolution E-03-04.



